

NEXT STEPS AND WORKPLAN

SUPPORT TO COUNTRIES

Agreement to have a more formalised process for countries engagement

Agreement that the request for OCV should be a request for cholera control

Need also to have certification for cholera elimination

NEXT STEPS: more consultation needed to revise documents and forms

Revised process including on OCV to be developed including guidance for review - by OCV WG meeting

SUPPORT TO COUNTRIES

Technical guidance to support the development of cholera control plans

- Guidance framework M&E dashboard
- WASH package"

 technical note on what WASH measures should be implemented with OCV campaigns
- Support Epi and Lab strengthening surveillance
- Training app

NEXT STEPS:

Follow up on consultation with countries
Working Group on community engagement (with Case
Management WG) – strengthen the advocacy in country

PARTNERS CONTRIBUTION

- DFID and Wellcome Trust on the research agenda
- Gavi 2019 support and VIS
- Opportunities for coordination with regional platforms

NEXT STEPS- Continue to work with GTFCC partners to identify areas for coordination, collaboration

GTFCC GOVERNANCE

Agreement in principle on the proposed governance structure - need to include feedback from members

Clarifying membership – revise charter

NEXT STEPS:

- Clarification WHO/GTFCC Secretariat
- RFP to set platforms to be issued around summer

GTFCC STEERING COMMITTEE

Revised TORs - including length membership and feedback on the poster

NEXT STEPS – Engage future members and plan to confirm appointments on the Steering Committee by end of 2018

ADVOCACY

Finalisation of IC, engagement in events around HLPF, World Water Week and future events

Assessment of partner advocacy capacity and donor/country relationship

Landscape analysis - identify top priority countries to engage

12 month advocacy workplan and timeline

One pager on resolution – to be used as advocacy tool for countries to use

Develop material for in country advocacy

Document success stories

NEXT GTFCC MEETINGS

Case Management - 5 to 6 November 2018 Community engagement - 7 November 2018 OCV - 5 to 6 December 2018 Next Annual GTFCC meeting

week of 27 May

Or

week of 1st July